

PSM 1 - PSM Assessment System, delivery by teaching week
Forms A, B, C and OSHE (W01-W03)
Requirement analysis (W01-W02)
Quick design and first prototype (W03-W04)
Chapter 1 - Introduction (W03, W05-W06)
Chapter 2 - Literature Review (W04-W08)
Mid-semester break (W08)
Chapter 3 - Methodology (W06-W10)
Chapter 4 - Analysis and Design (W08-W12)
Implementation (W03-W12)
Demo and research framework (W11-W13)
Documents (W11-W13)
Panel evaluation and presentation (W13-W15)
Handover (W16)
Scope and context study
Submit FORM A
Submit FORM B - requirements agreed
Defence of the proposed title
Submit FORM C and OSHE
Gather and analyse requirements
Lampiran A, B and C flows analysed
Quick design - modules and data model
Build the first prototype (auth, RBAC)
Draft Chapter 1
Submit Chapter 1 to SV
Chap 1 evaluation by SV
Refine Chapter 1
Draft Chapter 2
Submit Chapter 2 to SV
Chap 2 evaluation by SV
Refine Chapter 2
Mid-semester break
Draft Chapter 3
Submit Chapter 3 to SV
Chap 3 evaluation by SV
Refine Chapter 3
Draft Chapter 4
Submit Chapter 4 to SV
Chap 4 evaluation by SV
Refine Chapter 4
Build the second prototype (P1 + P2)
Marking, release and term close
Rehearse the demo
Demo prototype + research framework
Act on the supervisor's notes
Assemble the PSM 1 documents
Submit PSM 1 documents
Panel reads the report (asynchronous)
Document evaluation by the panel
Prepare the slides and Q and A
PSM 1 presentation and Q and A (sync)
File next Lampiran A / PSM 2 setup
21 Sep
28 Sep
05 Oct
12 Oct
19 Oct
26 Oct
02 Nov
09 Nov
16 Nov
23 Nov
30 Nov
07 Dec
14 Dec
21 Dec
28 Dec
04 Jan